
Georgia Date:

User: krender Department of Transportation Page 1 of 10

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0031

06/08/2016

Contract Location: Time Allowed:

SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILL RD (CR 17

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/10/2013

11/14/2013

00/00/0000

00/00/0000

1180 Days

12/02/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 84.32

995 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$29,010,514.09

$23,976,237.14

$12,939,603.00

55.40%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006431      $29,010,514.09 $23,976,237.14 $12,939,603.00 55.40% $616,298.31

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 10

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0031

06/08/2016

Project Number: 0006431      SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

 

CSSTP-0006-00(431)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $12,856,728.61 $12,363,689.97 $493,038.64

Non-Participating $3,214,182.48 $3,090,922.81 $123,259.67

Total Earnings $16,070,911.09 $15,454,612.78 $616,298.31

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $16,070,911.09 $15,454,612.78 $616,298.31

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $16,070,911.09 $15,454,612.78

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $616,298.31

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 10

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0031

06/08/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 710-9000     PERMANENT SOIL REINFORCING MAT SY  .000 3,350.668

 5.300 878.111

ECTC Force Account No 2

CO #10

4,228.779 $4,653.99 $22,412.53

0015 201-1500     CLEARING & GRUBBING - LS  1.000 .750

 1809650.000 .031

CSSTP-0006-00(431)

 

.781 $56,099.15 $1,413,336.65

0020 204-0001     CHANNEL EXCAVATION CY  5.000 5.013

 305.210 .000

 

 

5.013 $.00 $1,530.02

0025 205-0001     UNCLASS EXCAV CY  140,303.000 138,193.083

 10.610 1,283.291

 

 

139,476.374 $13,615.72 $1,479,844.33

0030 207-0203     FOUND BKFILL MATL, TP II CY  34.000 207.546

 73.700 .000

 

 

207.546 $.00 $15,296.14

0040 310-1101     GR AGGR BASE CRS, INCL MATL TN  66,766.000 30,011.650

 22.000 .000

 

 

30,011.650 $.00 $660,256.30

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,410.000 5,780.580

 70.550 .000

 

 

5,780.580 $.00 $407,819.92

0095 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  618.000 694.312

 29.220 .000

 

 

694.312 $.00 $20,287.80



Georgia Date:

User: krender Department of Transportation Page 4 of 10

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0031

06/08/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0140 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  16,317.000 6,971.000

 2.130 238.000

 

 

7,209.000 $506.94 $15,355.17

Category Amount: $74,875.80 $4,036,138.86

Category Number: 0020 DRAINAGE

0220 500-3101     CLASS A CONCRETE CY  102.000 19.549

 526.410 -2.140

 

 

17.409 $-1,126.52 $9,164.27

0225 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  90.000 8.620

 900.160 2.140

 

 

10.760 $1,926.34 $9,685.72

0230 511-1000     BAR REINF STEEL LB  1,381.000 1,209.820

 0.860 -150.000

 

 

1,059.820 $-129.00 $911.45

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  5,534.000 3,526.540

 29.010 855.500

 

 

4,382.040 $24,818.06 $127,122.98

0240 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  4,354.000 3,158.900

 32.650 1,520.500

 

 

4,679.400 $49,644.33 $152,782.41

0245 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  345.000 370.500

 48.050 32.000

 

 

402.500 $1,537.60 $19,340.13

0250 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,384.000 1,738.000

 50.980 .000

 

 

1,738.000 $.00 $88,603.24



Georgia Date:

User: krender Department of Transportation Page 5 of 10

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0031

06/08/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0260 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  3,054.000 1,826.690

 23.680 742.000

 

 

2,568.690 $17,570.56 $60,826.58

0265 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  516.000 856.000

 23.510 60.000

 

 

916.000 $1,410.60 $21,535.16

0285 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  61.000 62.000

 484.970 26.000

 

 

88.000 $12,609.22 $42,677.36

0290 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  8.000 16.000

 703.150 4.000

 

 

20.000 $2,812.60 $14,063.00

0295 550-3630     SAFETY END SECTION 30 IN, SIDE DRAIN, 6:1 SLOPEEA  1.000 2.000

 1132.690 .000

 

 

2.000 $.00 $2,265.38

0320 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 4.000

 715.740 1.000

 

 

5.000 $715.74 $3,578.70

0330 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 5.000

 1215.930 .000

 

 

5.000 $.00 $6,079.65

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  172.000 550.778

 83.840 .000

 

 

550.778 $.00 $46,177.23

0360 603-7000     PLASTIC FILTER FABRIC SY  1,672.000 1,838.143

 2.100 .000

 

 

1,838.143 $.00 $3,860.10



Georgia Date:

User: krender Department of Transportation Page 6 of 10

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0031

06/08/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0365 611-3030     RECONSTR STORM SEW MANHOLE, TYPE 1 EA  8.000 1.000

 1710.820 1.000

 

 

2.000 $1,710.82 $3,421.64

0380 668-1100     CATCH BASIN, GP 1 EA  42.000 30.000

 2158.270 8.000

 

 

38.000 $17,266.16 $82,014.26

0400 668-2100     DROP INLET, GP 1 EA  25.000 9.500

 1684.500 1.000

 

 

10.500 $1,684.50 $17,687.25

0405 668-4300     STORM SEWER MANHOLE, TP 1 EA  7.000 6.000

 1684.500 1.750

 

 

7.750 $2,947.88 $13,054.88

0415 668-8011     SAFETY GRATE, TP 1 SF  14.000 16.995

 45.270 .000

 

 

16.995 $.00 $769.36

Category Amount: $135,398.89 $725,620.75

Category Number: 0040 SIGNAL

0565 615-1200     DIRECTIONAL BORE - LF  700.000 .000

 15.580 292.000

6 IN

 

292.000 $4,549.36 $4,549.36

0605 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  4,850.000 1,894.000

 3.680 1,163.000

 

 

3,057.000 $4,279.84 $11,249.76

Category Amount: $8,829.20 $15,799.12

Category Number: 0050 PERMANENT EROSION CONTROL

0620 700-6910     PERMANENT GRASSING AC  53.000 7.396

 947.530 2.915

 

 

10.311 $2,762.05 $9,769.98



Georgia Date:

User: krender Department of Transportation Page 7 of 10

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0031

06/08/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 PERMANENT EROSION CONTROL

0645 716-2000     EROSION CONTROL MATS, SLOPES SY  31,650.000 24,983.607

 1.160 2,789.667

 

 

27,773.274 $3,236.01 $32,217.00

Category Amount: $5,998.06 $41,986.98

Category Number: 0060 TEMPORARY EROSION CONTROL

0665 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  27.000 21.000

/SAND BAGS 210.320 .750

 

 

21.750 $157.74 $4,574.46

0670 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  15,764.000 6,222.480

 3.950 514.950

 

 

6,737.430 $2,034.05 $26,612.85

0705 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  96.000 102.000

 58.850 .000

 

 

102.000 $.00 $6,002.70

0715 167-1500     WATER QUALITY INSPECTIONS MO  28.000 24.000

 105.280 1.000

 

 

25.000 $105.28 $2,632.00

0717 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 50.000

 15.500 .000

ECTC FA No 1

SM CO #4

50.000 $.00 $775.00

Category Amount: $2,297.07 $40,597.01

Category Number: 0080 BRIDGE NO. 2

0855 520-3214     TEST PILE, PSC, 14 IN SQ EA  1.000 2.000

 5343.030 .000

 

 

2.000 $.00 $10,686.06



Georgia Date:

User: krender Department of Transportation Page 8 of 10

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0031

06/08/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO. 2

0860 520-3216     TEST PILE, PSC, 16 IN SQ EA  1.000 2.000

 5440.940 .000

 

 

2.000 $.00 $10,881.88

Category Amount: $0.00 $21,567.94

Category Number: 0090 ATMS

0895 639-2001     STEEL WIRE STRAND CABLE, 1/4 IN LF  1,200.000 1,450.000

 3.050 .000

 

 

1,450.000 $.00 $4,422.50

0905 935-1115     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 48LF  1,200.000 1,750.000

 FIBER 4.740 .000

 

 

1,750.000 $.00 $8,295.00

Category Amount: $0.00 $12,717.50

Category Number: 0020 DRAINAGE

0945 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  115.000 607.913

 19.100 .000

 

 

607.913 $.00 $11,611.14

Category Amount: $0.00 $11,611.14

Category Number: 0010 ROADWAY

1015 615-1000     JACK OR BORE PIPE - LF  135.000 238.000

 210.560 .000

STEEL, 24 IN DIA, 0.250 IN THK

 

238.000 $.00 $50,113.28

1020 615-1000     JACK OR BORE PIPE - LF  290.000 458.000

 310.580 .000

STEEL, 30 IN DIA, 0.312 IN THK

 

458.000 $.00 $142,245.64

Category Amount: $0.00 $192,358.92



Georgia Date:

User: krender Department of Transportation Page 9 of 10

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0031

06/08/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1030 660-0004     SAN SEWER PIPE, 4 IN, PVC LF  50.000 215.000

 36.850 .000

 

 

215.000 $.00 $7,922.75

1070 670-1100     WATER MAIN, 10 IN LF  85.000 244.090

 42.010 .000

 

 

244.090 $.00 $10,254.22

1075 670-1120     WATER MAIN, 12 IN LF  525.000 793.700

 77.070 .000

 

 

793.700 $.00 $61,170.46

1090 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  15.000 29.000

 613.790 .000

 

 

29.000 $.00 $17,799.91

1095 670-2060     GATE VALVE, 6 IN EA  20.000 38.000

 884.360 .000

 

 

38.000 $.00 $33,605.68

1100 670-2080     GATE VALVE, 8 IN EA  15.000 18.000

 1263.380 .000

 

 

18.000 $.00 $22,740.84

1165 670-9920     REMOVE EXISTING FIRE HYDRANT EA  25.000 26.000

 785.400 .000

 

 

26.000 $.00 $20,420.40

Category Amount: $0.00 $173,914.26

Category Number: 0060 TEMPORARY EROSION CONTROL

1401 163-0501     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 1EA  .000 .750

 1200.000 .000

ECTC FA No 3

ECTC FA No 3

.750 $.00 $900.00



Georgia Date:

User: krender Department of Transportation Page 10 of 10

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0031

06/08/2016

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

1402 165-0085     MAINTENANCE OF SILT CONTROL GATE, TP 1 EA  .000 1.000

 200.000 .000

ECTC FA No 3

ECTC FA No 3

1.000 $.00 $200.00

Category Amount: $0.00 $1,100.00

Category Number: 0070 BRIDGE NO. 1

9060 520-2214     PILING, PSC, 14 IN SQ LF  .000 77.160

 43.190 .000

PILING, PSC, 14 IN SQ CUTOFF

                                                            

77.160 $.00 $3,332.54

9070 520-2216     PILING, PSC, 16 IN SQ LF  .000 54.290

 47.690 .000

PILING, PSC, 16 IN SQ CUTOFF

                                                            

54.290 $.00 $2,589.09

Category Amount: $0.00 $5,921.63

Category Number: 0010 ROADWAY

9180 310-1101     GR AGGR BASE CRS, INCL MATL TN  .000 73,060.440

 21.900 17,161.380

                                                            

                                                            

90,221.820 $375,834.22 $1,975,857.86

9200 670-2020     GATE VALVE, 2 IN EA  .000 3.000

 515.000 .000

                                                            

                                                            

3.000 $.00 $1,545.00

9300 150-1000     TRAFFIC CONTROL - LS  .000 .000

 6447.990 1.000

ADDITIONAL TRAFFIC CONTROL DUE TO TRAFFIC SHIFT DELAY

AT INTERNATIONAL PAPER

1.000 $6,447.99 $6,447.99

9305 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  .000 .000

 6617.080 1.000

ADDITIONAL FIELD OFFICE COSTS FOR TRAFFIC SHIFT DELAY

AT INTERNATIONAL PAPER

1.000 $6,617.08 $6,617.08

Category Amount: $388,899.29 $1,990,467.93

Project Total Amount: $616,298.31 $16,070,911.09


